

This is **EXHIBIT K**, consisting of 2 pages, referred to in and part of the **Agreement between Owner and Engineer for Professional Services** dated August 25, 2017.

**AMENDMENT TO OWNER-ENGINEER AGREEMENT**  
**Amendment No. 5**

1. *Background Data:*

- a. Effective Date of Owner-Engineer Agreement: October 20, 2011
- b. Owner: Nueces River Authority
- c. Engineer: Hanson Professional Services, Inc.
- d. Project: City of Leakey Wastewater System Improvements

2. *Description of Modifications:*

- a. Engineer shall perform or furnish the following Additional Services: The Nueces River Authority's permit with the Texas Commission on Environmental Quality (permit no. WQ0015083001) will expire on May 1, 2018. Hanson will prepare the necessary application documents for the Nueces River Authority to maintain permit coverage for the City of Leakey Regional Wastewater System Improvements project. Application documents will include updated record drawings indicating facility structures, boundaries, effluent irrigation areas and routing, access points, potential receptors, roads, and applicable buffer zones. Baseline soil and groundwater sampling results will also be provided with the permit renewal application to demonstrate compliance with the current permit conditions.
- b. The Scope of Services currently authorized to be performed by Engineer in accordance with the Agreement and previous amendments, if any, is modified as follows: N/A
- c. The responsibilities of Owner are modified as follows: N/A
- d. For the Additional Services or the modifications to services set forth above, Owner shall pay Engineer the following additional or modified compensation:
  - For additional permitting services: \$17,984.00.

These services will be reimbursed by the Texas Water Development Board.

- e. The schedule for rendering services is modified as follows: In order to maintain coverage, a permit renewal application will have to be submitted to the Texas Commission on Environmental Quality at least 180 days prior to expiration.
- f. Other portions of the Agreement (including previous amendments, if any) are modified as follows:

Agreement Summary (Reference only)	
Original Agreement amount:	\$ <u>1,294,195.00</u>
Net change for prior amendments (#2-#4):	\$ <u>462,771.00</u>
This amendment amount (#5):	\$ <u>17,984.00</u>
Adjusted Agreement amount:	\$ <u>1,774,950.00</u>

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement, including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is August 25, 2017.

OWNER:

ENGINEER:

Nueces River Authority

Hanson Professional Services, Inc.

By: \_\_\_\_\_

By: \_\_\_\_\_

Title: Executive Director

Title: \_\_\_\_\_

Date Signed: \_\_\_\_\_

Date Signed: \_\_\_\_\_

NRA/Hanson Budget Amendment 5  
TCEQ Permit Renewal Cost Breakdown

8	hours of Principal @	\$ 295.00 / hr =	\$ 2,360.00
8	hours of Senior Scientist @	\$ 200.00 / hr =	\$ 1,600.00
80	hours of Project Scientist @	\$ 130.00 / hr =	\$ 10,400.00
2	hours of Senior Drafter @	\$ 99.00 / hr =	\$ 198.00
16	hours of Drafter @	\$ 86.00 / hr =	\$ 1,376.00
1	Application Fee	\$ 1,500.00 LS	\$ 1,500.00
1	Supplies	\$ 550.00 LS	\$ 550.00
	<b>Total</b>	<b>=</b>	<b>\$ 17,984.00</b>